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TAR CREEK SUMMARY REPORT 
Inception through 06/30/2011 

Dick Thomas 
10/04/2011 

0U2 (06BE) 

$ 8,255,448.98 
$ 124,683,883.08 
$ 132,939,332.06 

0U4 (06JW) 0U5 (06TS) 

$ 92,445.95 
$ 2;135,506.88 
$ 8,039,168.35 

$ 10,267,121.18 

EPA Cert. Costs - Inception thru 05/31/2006 

-0U2 costs in 0U1 
- 0U2 costs in 0U2 

-0U4 costs in 0U1 
- 0U4 costs in 0U2 
- 0U4 costs in 0U4 

- 0U5 costs in 0U5 

EPA Cert. Costs - 06/01/2006 thru 05/31/2007 
ATSDR costs w/package 

EPA Cert. Costs - 06/01/2007 thru 05/31/2008 
ATSDR costs w/package 

EPA Cert. Costs - 06/01/2008 ttiru 05/31/2009 
' ATSDR costs w/package 

EPA Cert. Costs - 06/01/2009 thru 05/31/2010 
ATSDR costs w/package 

EPA Cert. Costs - 06/01/2010 thru 05/31/2011 
ATSDR costs w/package 

EPA Certified Costs thru 05/31/2011 $ 142,663,471.76 ** $ 100,429,205.11 ** $ 2,520,927.39 ** 

EPA Uncertified costs-06/01/11 thru 09/30/2011 $ 2,172,391.83 ## $ 6,951,455.84 ## $ 22,978.59 ## 

Total EPA Costs-Inception thru 06/30/2011 $ 144,835,863.59 $ 107,380,660.95 $ 2,543,905.98 
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4,500,450.58 
1,094,426.32 

977,612.02 
536,136.38 

1,072,796.98 
263,960.73 

785,712.55 

272,802.53 

2,387,567.57 

366,674.29 
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1,957,299.05 
15,481.23 

1,974,178.21 
97,431.55 

29,092,617.75 
135,784.03 

24,484,350.71 

1,772.68 

32,653,638.21 

16,932.50 
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64,239.78 

160,143.61 
46,451.43 

641,346.81 
1,260.00 

645,342.95-
1,991.00 

909,455:21 

-

100,399.03 

3,245,00 

ATSDR Costs w/EPA certified packages listed $ 2,534,000.25 $ 267,401.99 
ATSDR Costs - Inception thru 05/31/2006 $ 1,450,522.62 @@ $ 63,056.23 

Total ATSDR Costs 3,984,522.87 330,458.22 

52,947.43 

52,947.43 

ALL SITES 

$ 8,255,448.98 
$ 124,683,883.08 

$ 132,939,332.06 

$ 92,445,95 
$ 2,135,506.88 
$ 8,039,168^35 

$ 10,267,121.18 

$ 64,239.78 

$ 6,617,893.24 
$ 1,156,358.98 

$ 3,593,137.04 
$ 634,827.93 

$ 30,810,757.68. 
$ 401,735.76 

$ 26,179,518.47 
$ 274,575.21 

$ 35,141,604.81 
$ 386,851'.79 

$ 245,613,604.26 

$ 9,146,826.26 

$ 254,760,430.52 

$ 2,854,349.67 
$ 1,513,578.85 

$ 4,367,928.52 

Check sums 

$ 245,613,604.26 

$ 254,760,430.52 

$ 2,854,349.67 

$ 4,367,928.52 

TOTAL SITE COSTS $ 148,820,386.46 $ 107,711,119.17 2,596,853.41 $ 259,128,359.04 $ 259,128,359.04 



The above costs were not reduced by any collections/adjustments. 

Legend: ** - from EPA's certified cost packages. 
@@ - from ATSDR's submittals. Dates are EPA cost package dates. 
## - From uncertified SCORPIOS reports for period shown. 

THE FOLLOWING AMOUNTS ARE INCLUDED FOR INFORMATION ONLY: 

EPA Relocation Expenditures: 
-Superfund 
- Stimulus 

$ 13,221,411.62 -i-f 
$ 11,741,975.00 ++ 

Checksums 

$ 13,221,411.62 ++ 
$ 11,741,975.00 ++ 

Total Tar Creek Relocation Expenditures $ 24,963,386.62 ++ $ 24,963,386.62 ++ $ 24,963,386.62 

Principle Costs Recovered from PRP: 
- ASARCO, LLC, et. al. (Case 05-21207) $ 1,069,000.00 $$ $ 29,366,224.00 $$ $ 2,254,576.00 $$ $ 32,689,800.00 $$ 

Interest on ASARCO LLC Bankruptcy $ 5,775,737.99 $$ $ $ 5,775,737.99 $$ 

Legend: 
$$ - From Lydia Johnson memo dtd 01/14/10. 
++ - From Jim Costello e-mail dtd 03/11/10. 
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